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NAVSEA
STANDARD ITEM

FY-05

ITEM NO: 009-81
DATE: 30 AUG 2002
CATEGORY: I

1. SCOPE:

1.1 Title: Compartment Closeout Schedule; provide

2. REFERENCES:

2.1 None.

3. REQUIREMENTS:

3.1 Submit one legible copy, in hard copy or electronic media, of a
compartment closeout schedule to the SUPERVISOR no later than the 50 Percent
Review Conference.

3.1.1 The compartment closeout schedule shall contain the following
minimum information:

3.1.1.1 A list of compartments where work has been or remains
to be accomplished. Include each compartment number and name. Work not
completed shall be identified by the Work Item number.

3.1.1.2 A brief of the work that remains to be accomplished
by the contractor.

3.1.1.3 Any impact that known Ship's Force work will have on
the contractor.

3.1.1.4 The date when the contractor expects to complete his
work within each compartment. Highlight major trouble spots.

3.1.1.5 Index the compartment closeout schedule by
compartment number listing the page number of where the information about the
compartment can be located.

3.1.2 The compartment closeout schedule shall provide for completion
of the following compartments prior to the crew move aboard milestone date:
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3.1.2.1 Messing, berthing, and living compartments, including
galley, scullery, pantry, mess decks, walk-in freezer, chill and thaw boxes,
dry provisions and breakout storerooms, wardroom, CPO mess, berthing
compartments, staterooms, lounges, wash rooms, water closets and showers,
laundry, and associated passageways and access routes.

3.1.2.2 Refrigeration and air conditioning machinery rooms,
including associated machinery, equipment, and piping and ventilation systems.

3.1.2.3 CHT machinery spaces and tanks, including associated
alarm, control, and piping systems.

3.1.2.4 Medical and dental spaces.

(V)(G) "COMPARTMENT INSPECTION"

3.2 Accomplish a joint inspection with the SUPERVISOR and the Commanding
Officer's designated representative upon completion, inspection, and
acceptance, by the contractor, of work within each compartment.

3.2.1 Submit one legible copy, in hard copy or electronic media, of
a report to the SUPERVISOR, after each compartment inspection, listing the
discrepancies. Identify each discrepancy as Contractor responsibility or
Government responsibility. The three parties will sign the above report as
work being complete. Turn over each compartment to Ship's Force for
maintenance and indicate on the updated compartment closeout schedule as
complete.

3.3 Update the compartment closeout schedule at the weekly progress
meeting after the first report is published.

3.3.1 Highlight changes from the previous compartment closeout
schedule.

3.3.2 Highlight each discrepancy in the spaces in 3.1.2 that cannot
be corrected prior to crew move aboard milestone date, providing the reason
and expected completion date.

4. NOTES:

4.1 The ship's Commanding Officer will furnish the SUPERVISOR the work by
compartment, including the schedule, that is planned for accomplishment by
Ship's Force on a weekly basis.

4.2 For purposes of this item, the term compartment includes
compartments, tanks, and voids.



PRELIMINARY - FOR REVIEW ONLY

3 of 3 ITEM NO: 009-81
FY-05

4.3 The crew move aboard evolution is a difficult and complex one. Key
areas of concern are: safety of the crew; sanitation and serviceability of
food preparation, serving, and eating areas; livability of berthing and
sanitary spaces; cleanliness.

4.4 Interface conflicts in the closeout schedule will be resolved as they
occur.

4.5 For purposes of this item, the terms "space/spaces", "room/rooms",
and "compartment/compartments" are synonymous.


